SUMTER COUNTY BOARD OF COMMISSIONERS

EXECUTIVE SUMMARY
SUBJECT: Change Order Request to Purchase Order No. 9000057 (Staff recommends approval).
REQUESTED ACTION: Approve change to increase total by $31,821.17
[ ] Work Session (Report Only) DATE OF MEETING: 7/12/11
Regular Meeting [] Special Meeting
CONTRACT: N/A Vendor/Entity:
Effective Date: Termination Date:
Managing Division / Dept: Financial Services
BUDGET IMPACT: $31,821.17
[ ] Annual FUNDING SOURCE: * Capital Outlay Reserve
[] Capital EXPENDITURE ACCOUNT:  305-182-522-6215
[IN/A
HISTORY/FACTS/ISSUES:

Purchase Order #9000057 (Emmett Sapp Builders) increase request by $31,821.17 due to increase in
scope of work at the West Bushnell Fire Station 22.




Exhibit A onty G

CHANGE ORDER REQUEST FORM S h

PO Number 9000057 o E;n‘[e & “~

Vendor Emmett Sapp Builders i %/a o5 r@mm Q<
PO Amount $1,048,834.00 O R I G l N A L L -\\N____ﬂ,,

Net Change Amount (-/+) $31,821.17

PILLEASE CHANGE THE FOLLOWING ITEMS
Item Number | From Quantity | To Quantity From Unit Price | To Unit Price | From Account Code To Account Code

PLEASE ADD THE FOLLOWING ITEMS
Item Account Description Quantity Unit Price Amount

Cancel Entire Purchase Order []

Original Requestor’s Signature
Cancel Item Numbers

Reason/Justification/Special Instructions:
The increase in this purchase order amount has been approved by the BOCC on 7/12/2011 as Contract Change Order #19 for increase in the

scope of work at the West Bushnell Fire Station-22,-Account 305-182-522-6215. A-71 Will @gr ¢ )l({fm Oider 40
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SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Budget Amendment A-71 (FY 10/11) Capital Outlay Reserve Fund (Staff
recommends approval).

REQUESTED ACTION: Approve Budget Amendment A-71
[ ] Work Session (Report Only) DATE OF MEETING: 7/12/2011
Regular Meeting [] Special Meeting
CONTRACT: [ [N/A Vendor/Entity:
Effective Date: Termination Date:
Managing Division / Dept: Financial Services
BUDGET IMPACT: $596,918.00
Annual FUNDING SOURCE: 305-991-999-9303 Reserve for Future
Projects
[] Capital EXPENDITURE ACCOUNT: Various
[IN/A
HISTORY/FACTS/ISSUES:

The purpose of this budget amendment is to cover expenses for the Downtown Wildwood, West
Bushnell, South Wildwood, and N. Wildwood (Oxford) Fire Stations. The expense breakdown is listed
below:

Downtown Wildwood Fire Station - 305-182-522-6235: Change Order #14 BOCC approved 5-24-11,
environment assessment fees BOCC approved 6-14-11, Change Order #17 addt'l gas lines, site signs,
FF&E work, generator and site work.

West Bushnell Fire Station - 305-182-522-6215: Repaving BOCC approved 6-14-11, Increase Scope of
Work BOCC approved 4-12-11, Access Road BOCC approved 2-22-11, site signs, FF&E work,
landscape, solar panels, Arc Fault Breakers, irrigation meters, power to lift station, and relocate
transformer.

South Wildwood Fire Station - 305-182-522-6202: site signs, FF&E work, Progress Energy power
work, increased scope of work BOCC approved 6-24-11, City of WW water connection,
landscape/irrigation, and relocate backflow preventer.

N. Wildwood (Oxford) Fire Station - 305-182-522-6245: modular set up as provided in Emmett Sapp's
contract, site signs, and permit/incidental fees.




